

Weekly Report

10/26/2015 - 11/01/2015

Jing XIA

November 2, 2015

1 Summary

This week I mainly focus on the DataScanner project.

2 Projects

2.1 Project 1 - THE project

We finished gathering requirements from GA and had the first version of design present to both GA and Ali last week. GA thought all their requirements satisfied, however Ali felt disappointed because they were expecting something more practical, not just something that covers all the data, regardless of an overview module it is that we are designing.

We will revise our design accordingly.

3 Paper Reading and Miscellaneous

-

4 To Do List

1. Go on requirement gathering and design.